FOR COUNTY USE ONLY

|| New Vendor Code Dept. Contract Number
Change

= Cancel SC(TRA|A 03-946-
County Department Dept. Orgn. Contractor’s License No.
Public Works — Transportation TRA TRA 576183
County Department Contract Representative Telephone Total Contract Amount
Jerry lvy, P.E., Chief 387-7920 $446,653.84

Contract Type

] rRevenue Encumbered [_] Unencumbered [_] Other:

If not encumbered or revenue contract type, provide reason:

Commodity Code Contract Start Date | Contract End Date [ Original Amount This Amendment
Sep 16, 03 $409,694.53 $1,000.00
COUNTY OF SAN BERNARDINO Fund Dept. Organization Appr. Obj/Rev Source |GRC/PROJ/JOB No.[ Current Amount
SVE | TRA TRA 200 2445 14HF0030 $446.653.84
Project Name Estimated Payment Total by Fiscal Year
FAS Route I-10 / Etiwanda FY Amount /D FY Amount /D
03/04 1,000.00 I

Avenue Interchange

Landscaping
CONTRACT TYPE - 1

CONTRACT TRANSMITTAL

CONTRACTOR: Diversified Landscape Co.

Federal ID No. or Social Security No.: _33-0684308

Contractor’'s Representative: Wayne Allen

Address: __33801 Washington Street Winchester, CA 92596 Phone: (909) 926-7444

Nature of Contract: (Briefly describe the general terms of the contract)

Contract Change Order No.010 to Contract No. 03-946 provides for Compensation to the contractor for installation
electrical conduit, box, wire shown as existing on drawings, but never installed

Agreed price increase $1,000.00

(Attach thistransmittal to all contracts not prepared on the “ Sandard Contract” form.)

Approved asto Legal Form Reviewed by Contract Compliance Presented to BOS for Signature
> > >

County Counsel Department Head

Date Date Date

Auditor / Controller —Recorder Use Only
O Contract Database O FAS

Input Date Keyed By




COUNTY OF SAN BERNARDINO
Department of Public Works

Contract Change Order No.: 010 Contract No.: 03-946
Project: 1-10 Etiwanda Interchange Landscape Fund No.: SVE
Limits:  08-Sbd-10-KP 17.8/20.3 (PM 11.1/12.6) Dept. No./ORG: TRA
APPR/Object No.:  200/2445
To: Diversified Landscape Co. GRC/W.O. No.: 14HF0030
33801 Washington Street Date: February 11, 2004
Winchester, CA 92596 Requested by:  Resident Engineer

You are hereby directed to make the herein described changes from the plans and specifications or perform
the following described work not included in the plans and specifications on this contract.
Compensation to the Contractor for extra work item

Contractor to install all missing electrica components shown on the drawings as existing for the completion of the
irrigation electrical system. These items include conduit, wire, pull boxes and tees as required to the source of power
to complete system.

Agreed PriceIncrease $1,000.00

This CCO is 0.24% of the original contract amount.
The cumulative total of al CCOsto date is 9.02% of the origina contract amount.

By reason of this change order, time of completion will be adjusted asfollows:  Thd

SUBMITTED BY:
Original contract amount $409,694.53

Resident Engineer Date
Prior total authorized additions $35,959.31

ACCEPTED BY:
Contract amount prior to this change $445,653.84

Contractor Date
Net addition to contract $1,000.00

APPROVED BY:
Amount of contract authorized in-

Director of Public Works Date cluding this change order No. 10 $446,653.84
APPROVAL.:
Chairman, Board of Supervisors Date

Distribution:  0130-Clerk of the Board, 0018-Auditor-Controller/Scott Martinez, Contractor, Project File

cc.  Accounting, Transportation Program Management, Resident Engineer



